

● TIME & MATERIALS PROPOSAL

Foreclosure Data MVP

Phase 0 + Phase 1 — Scope definition and Step 4 data hub build for your Bay Area foreclosure workflow.

PREPARED FOR

Arthur Moritz

PROJECT

**Foreclosure Data MVP — Phase 0
+ Phase 1**

DATE

July 1, 2026

VALID FOR

30 days

Business Proposal

This proposal covers the first two phases of your foreclosure data product: Phase 0 to lock scope and business rules, and Phase 1 to build the internal MVP for Step 4 in your workflow, the data upload/update process currently handled through Google Drive Excel 2 to 4 times per week.

IMPORTANT SCOPE NOTE

This proposal does not assume GoHighLevel or any specific CRM. Your workflow shows a future CRM/database step, but the current starting point is your Excel/Google Drive process. In Phase 0, we confirm the best data hub platform before anything is built.

The goal is not to automate all 14 steps at once. The goal is to turn the highest-value manual data work into a structured, repeatable system that can support future automation, skip tracing, and subscriptions later.

1. Business goal and MVP focus

Based on the workflow diagram and our discovery calls, your business has two potential sellable data products:

- 1. **Product 1, foreclosure and tax lien data:** up-to-date Bay Area Peninsula opportunities, focused on properties with strong equity, especially above \$500,000.
- 2. **Product 2, future skip-traced owner data:** owner names and phone numbers for high-equity opportunities, likely as a later premium tier or add-on.

The MVP quoted here focuses only on Product 1 operations and the Step 4 data hub. Product 2, skip tracing, and client subscriptions are not included in this proposal.

2. Workflow alignment: what is quoted now

STEP	WORKFLOW ACTIVITY	THIS PROPOSAL
1–3	County recorder NOTS, courthouse auction data, and PPD/AF validation	Manual, your operations. Phase 0

STEP	WORKFLOW ACTIVITY	THIS PROPOSAL
		documents these inputs and rules.
4	Data upload/update currently done in Google Drive Excel 2–4 times/week	Phase 1 MVP: structured data hub, import/update workflow, filters, and rules.
5	Skip tracing: owner phone numbers, emails, relatives, and contact enrichment	<i>Future premium add-on. Not quoted now.</i>
6	Trustee PPD verification across trustee, attorney, and foreclosure-posting websites	<i>Future verification automation. Not quoted now.</i>
7	Auction day preparation: trustee pages, Auction.com, Xome, and auction checks	<i>Manual, your operations. Not quoted now.</i>
8	Database subscription / client purchase workflow	<i>Future client platform. Not quoted now.</i>
9–14	Outreach, homeowner calls, purchase, sale, and monetization workflows	<i>Future phases. Not quoted now.</i>

Phase 1 is a manual-in, structured-data-out MVP. It will make your current research easier to update, verify, filter, and eventually sell. It will not automatically scrape every county, trustee, auction, or skip-trace source in this first phase.

Two lookup workflows are important, but they are intentionally future automation:

1. **Trustee/auction-status lookup (Step 6, with Step 7 checks):** use TS number, trustee name, and source links to verify the current auction status across trustee, attorney, and foreclosure-posting websites. Phase 1 only stores and tracks these fields; it does not automate the lookups.
2. **Property-owner contact lookup (Step 5 skip tracing):** use owner name, property address, and related property fields to enrich records with phone numbers, emails, and relatives. This can become a later premium data tier; it is not included in Phases 0–1.

3. Business rules to confirm in Phase 0

Phase 0 will turn your current know-how into written rules before build starts. The working rule set includes:

1. **County coverage:** San Francisco, San Mateo, Santa Clara, and any Bay Area Peninsula counties you confirm.
2. **Source tracking:** county recorder data, trustee/company pages, attorney/posting websites, auction information, and manual verification notes.
3. **Status logic:** PPD/postponed, AF/aged foreclosure, new auction, first auction vs. second auction.
4. **Auction math:** first auction minimum bid logic, second/aged foreclosure balance logic, and any trustee-specific exceptions.
5. **Financial logic:** estimated market value, unpaid balance, estimated equity/profit, 15% estimated transaction/documentation cost, and ROI.
6. **Product filters:** equity above \$500,000 for the main data product; future lower threshold or skip-trace product can be scoped later.
7. **Validation rules:** missing TS number, county, auction date, source link, trustee, address, or status should be flagged before publishing.

4. Phase 0 — Scope and build specification

Phase 0 deliverables

Timeline: **3–5 business days** after receiving your Excel skeleton and sample rows · Cap: **8 hours** · Not-to-exceed: **\$1,200**

DELIVERABLE	WHAT YOU GET	HRS
Workflow review	Review your 14-step diagram and confirm Step 4 as the MVP boundary.	1.0
Excel/data map	Map columns, calculated fields, required fields, optional fields, and missing data warnings.	1.5
Source and validation map	Document where data comes from, how it is verified, and which checks stay manual.	1.5
Business-rule spec	Define AF/PPD, first vs. second auction, equity, cost, ROI, and filtering rules for your written approval.	2.0
Platform recommendation	Recommend the best MVP platform after reviewing your file and budget. No CRM is assumed upfront.	1.0
Final scope doc	Deliver the Phase 1 build spec, assumptions, and acceptance checklist for email approval.	1.0
Phase 0 cap		8 hr · \$1,200

PHASE 0 OUTPUT

A written build specification that we both approve before any Phase 1 build work starts.

5. Phase 1 — Data Hub MVP for Step 4

Phase 1 deliverables Timeline: **2–4 weeks** after Phase 0 approval · Cap: **42 hours** · Not-to-exceed: **\$6,300**

BEFORE

Key foreclosure/auction data is gathered manually and updated in Google Drive Excel multiple times per week.

AFTER

The data is organized in a structured hub with import/update flow, business-rule fields, source tracking, filters, and a repeatable runbook.

DELIVERABLE	FEATURES INCLUDED	HRS
Data hub setup	Core property/opportunity records: address, county, APN, TS number, trustee, auction date, status, source, owner, financials, notes.	6
Import/update workflow	Upload/import from your Excel or spreadsheet format; duplicate handling; required-field warnings; update logs.	7
Business logic fields	Estimated equity/profit, 15% cost adjustment, ROI, min-bid logic, AF/PPD flags, and status fields based on Phase 0 rules.	6
Views and filters	High-equity view, upcoming auctions, AF/PPD, county filters, missing-verification list, and export-ready view.	5
Source and verification tracking	Track where each record came from, last checked date, validation status, and notes for trustee/county checks.	4
QA with real sample data	Test 2–3 import/update cycles using your anonymized data and correct issues found during testing.	7
Handoff and runbook	Recorded walkthrough plus written instructions for the weekly update process.	3
Revision round	One included fix/polish round after your written review, within the agreed MVP scope.	3
Communication/admin	Short email updates and focused Google Meet sessions only when needed or blocked.	1
Phase 1 cap		42 hr · \$6,300

This estimate assumes Phase 1 is a structured data hub MVP using data provided by Arthur's current Excel/manual process. It does not include automated trustee website lookups, county record scraping, skip tracing, OCR/PDF extraction, client subscriptions, or external website automation. Those items will be scoped separately after the MVP is in use.

Phase 1 hours reflect AF/PPD logic, first vs. second auction rules, minimum bid rules, equity filters, county differences, trustee fields, and future skip-trace fields. A low-code data hub (Airtable, SmartSuite, Softr, Retool, Glide, or similar) is assumed unless Phase 0 recommends otherwise.

6. Explicitly not included in Phases 0–1

1. Automated scraping of county recorder websites, trustee/attorney/posting websites, Auction.com, Xome, or paid/property data platforms.
2. Bypassing captchas, login restrictions, paywalls, or terms of service on third-party websites.
3. Trustee PPD daily verification automation or automatic status updates from trustee, attorney, or foreclosure-posting sites.
4. Skip tracing, phone number enrichment, owner-contact matching, SMS, email, or calling workflows.
5. Client-facing subscription portal, payment processing, member access, or client database for resale.
6. Social media, Lucie, Google, outbound sales automation, or homeowner call scripts.
7. Legal/compliance advice, data resale rights review, or guarantee of data accuracy/revenue.

WHY THIS MATTERS

The value of this project is the quality and freshness of the data. Phase 1 protects that value by creating a reliable internal system first. Once the workflow is working with real data, later phases can safely automate more of the collection, verification, skip tracing, and subscription delivery.

7. Investment summary

PHASE	HOURS CAP	NOT-TO-EXCEED	TIMELINE
Phase 0 — Scope and build spec	8	\$1,200	3–5 business days
Phase 1 — Step 4 Data Hub MVP	42	\$6,300	2–4 weeks
Total Phases 0 + 1	50	\$7,500	Approximately 3–5 weeks

Rate: \$150/hour, Time & Materials, with a not-to-exceed cap per phase. You never pay above the cap without written approval. A time log is included with each invoice.

TOOL COSTS

Third-party software and platform subscriptions are not included in the fees above and are paid directly by Arthur (for example: Airtable, SmartSuite, database hosting, or automation tools).

8. Payment terms

MILESTONE	AMOUNT	WHEN DUE
Phase 0 deposit	\$600 (50%)	Due on signing; work begins once the Excel skeleton/sample rows are received.
Phase 0 balance	\$600 (50%)	Due when you approve the Phase 0 scope/build spec by email.
Phase 1 deposit	\$3,150 (50%)	Due after Phase 1 is approved, before build work starts.
Phase 1 balance	\$3,150 (50%)	Due when you approve the Phase 1 MVP by email.

Invoices are due within 7 days. Payment will be requested and paid through Mercury Request.

9. Work style and communication

Communication is async-first. We will use email for approvals and short Google Meet sessions when a decision is blocked or a walkthrough is needed. Meetings can be recorded with Fireflies for review.

10. Client responsibilities and assumptions

1. Arthur provides the Excel/Google Drive skeleton, current columns, sample anonymized rows, and any formulas currently used.
2. Arthur confirms the business rules in writing before build work starts.
3. Arthur creates, owns, and pays for all third-party platform accounts and subscriptions needed to run the MVP (for example: Airtable, SmartSuite, Softr, Retool, Glide, database hosting, automation tools, or similar). Consultant fees cover design, configuration, and build labor only, not ongoing software costs.
4. Arthur provides access to any required accounts, files, or paid tools under his own billing.
5. Arthur is responsible for confirming the legal right to collect, use, and resell the data and for complying with applicable laws and platform terms.
6. Estimated equity/profit values are business estimates for internal decision-making. They are not appraisals, legal advice, or financial guarantees.

11. Change orders

If a requested feature is materially outside this proposal, I will flag it before doing the work. Additional work requires written approval and is billed at \$150/hour. Examples include new integrations, automated web scraping, skip tracing, customer logins, payment processing, or new monetization workflows.

12. What I need to start

1. Signed approval of this proposal and Phase 0 deposit of \$600.
2. Excel/Google Drive skeleton with current column headers and 5–10 anonymized sample rows if available.
3. Any current formulas or examples used to calculate equity, cost adjustment, ROI, and status.
4. Source examples: county links, trustee examples, auction examples, or screenshots you want reflected in the workflow spec.

13. Next steps after Phase 1

After the Step 4 data hub is working with real data, we can quote the next phase based on actual usage and priorities. Likely options include trustee PPD status automation, skip-trace enrichment, client-facing subscriptions, export packages, or sales/outreach workflows. Those are intentionally not priced until the internal MVP is proven.

Arthur Moritz

Client

Date: _____

Angelica Roque

Consultant

Date: _____

APPENDIX A

Client workflow reference used for scope

The following simplified map reflects the workflow diagram provided by Arthur and is included only to show how the MVP boundary was selected.

AREA	SCOPE INTERPRETATION
Current intake	County recorder / courthouse research, NOTS, PPD/AF checks, auction and trustee information.
Current manual update point	Step 4: data upload/update into Google Drive Excel worksheet 2–4 times per week.
MVP build point	Create a structured internal data hub for Step 4 with import, validation, status, and filtering.

AREA	SCOPE INTERPRETATION
Future trustee lookup automation	Step 6, with Step 7 checks: use TS number, trustee name, and source links to verify auction status across trustee, attorney, and foreclosure-posting websites.
Future owner-contact lookup	Step 5: skip tracing to enrich property records with owner phone numbers, emails, relatives, and contact details.
Other future phases	Database subscriptions, auction day prep, outreach, homeowner calls, property purchase/sale workflows, and monetization automation.

The full workflow diagram remains Arthur's source document. This proposal does not replace the workflow; it defines the first practical build scope from it.